

Jul 26	Aug 26	Sep 26	Oct 26	Nov 26	Dec 26	Jan 27
--------	--------	--------	--------	--------	--------	--------

- Start
- Add
- People
- Export
- Canvas
- Home
- AI Help
- RIC
- Views
- Reports
- Publish
- Pin
- FZ Freeze
- Filter

Started here using AI, click the L1 ID below

Fort Frances Wireless Broadband Network Installation

L2: FFWBN_10 ^L1-01

01 Engineering

L3: FFWBN_100 ^FFWBN_10

Contract Award

L4: T0

Site Study & Conceptual Design

L4: T02

Layout Drawing and BOM

L4: T0

Network Design and Config Drwg

L4: T0

02 Wireless Procurement

L3: FFWBN_101 ^FFWBN_10

Order & Deliver Access Points

L4: T05 ^FFWBN

Order & Deliver Smartbridge Modems and Patch Antennas

L4: T06 ^FFWBN

Order and Deliver Amplifiers and Antennas

L4: T09 ^FFWBN

Order & Deliver RF Cabling

L4: T07 ^FFWBN

Order & Deliver Brackets

L4: T08 ^FFWBN

03 Core Procurement

L3: FFWBN_102 ^FFWBN_10

Order and Deliver Computers

L4: T10 ^FFWBN_102

Purchase Hub, CAT5 Cable & UPS

L4: T11 ^FFWBN

04 Assembly & Configuration

L3: FFWBN_103 ^FFWBN_10

Assemble Base Stations

L4: T12 ^FFWBN

Order Heater & Electrical Components for Base Station

L4: T13 ^FFWBN

Base Stations Ready for On the Ground Testing

L4: T14

Configure Computers

L4: T15

Configure Bandwidth Control Gateway

L4: T16

05 On the Ground Testing

L3: FFWBN_104 ^FFWBN_10

Ground Assemble and Test Port Inlet System

L4: T15 ^f

Ground Assemble and Test Port 2 System

L4: T16 ^f

Ground Assemble and Test Chester Inlet System

L4: T19 ^f

All Systems Ready for Shipping to Site

06 Installation & Testing - Base Station

L3: FFWBN_105 ^FFWBN_10

Install and Test Port Inlet System

L4: T21 ^f

Install and Test Port 2 System

L4: T22 ^f

Install and Test Chester Inlet System

L4: T23 ^f

07 Installation of 50 Premise Modems

L3: FFWBN_106 ^FFWBN_10

Install Port Inlet Premise Equipment

L4: T24 ^FFWBN

Install Port 2 System Premise Equipment

L4: T25 ^FFWBN

Install Chester Inlet Premise Equipment

L4: T26 ^FFWBN

Canvas: Modern View



Start

Add

People

Export

Canvas

Home

AI Help

RIC

Views

Reports

Publish

Pin

FZ Freeze

Filter

Resource Plan

L4: RP-FFWBN_50 ^FFWBN_10

834, RF Engineer

L5: RP-FFWBN_52 ^RP-FFWBN_50

835, Network PI

L5: RP-FFWBN_53 ^RP-FFWBN_50

836, Wireless S

L5: RP-FFWBN_54 ^RP-FFWBN_50

837, Field RF T

L5: RP-FFWBN_55 ^RP-FFWBN_50

838, Microwave

L5: RP-FFWBN_56 ^RP-FFWBN_50

839, WiMAX Depl

L5: RP-FFWBN_57 ^RP-FFWBN_50

833, Tester - N

L5: RP-FFWBN_58 ^RP-FFWBN_50

800, R&D - Tech

L5: RP-FFWBN_59 ^RP-FFWBN_50